



Neighborhood Stabilization Program NSP-3 Timeline

2010	HUD's Announcement of Grantees	09/10/10	Draft Action Plan Creation
	NSP-3 HUD Notice	10/19/10	
	Meetings with other NSP-3 Grantees	12/13/10	
	Minnesota Housing's Board Preliminary NSP Concept Approval	12/16/10	
	Meeting with field office - Presentation of Draft Action Plan	01/06/11	
	Partner discussion meetings and analysis through	01/13/11	
2011-2012	Distribute Minnesota Housing's NSP3 Program Description Outline	01/10/11	Action Plan Input & Construction
	Post Draft Action Plan on MNHousing.gov Comment Period Starts	01/14/11	
	NSP3 Program Description due	01/24/11	
	Comment Period Ends	01/30/11	
	Make Changes to Action Plan based on public input	01/14/11 - 01/30/11	
	Minnesota Housing's Board - NSP-3 Action Plan Approval	02/24/11	
	Awardees announced on MNHousing.gov	03/01/11	
	Post Final Action Plan / Final Action Plan to HUD	03/01/11	
2013-14	NSP3 Funding Agreements executed by HUD	03/10/11	Award and Use of NSP Funds
	Interim evaluation of Awardees' performance progress in obligating/expending funds	At the ninth month mark and every three months thereafter, from signing agreement with Minnesota Housing.	
	1st NSP3 Substantial Amendment approved	April 2012	
	2nd NSP3 Substantial Amendment approved	September 2012	
	NSP-3 expenditure deadlines	50% expended at the 2 year mark and 100% expended at the 3 year mark from the original start date of the grant.	