
NSP Funding Agreements signed contingent up on HUD’s End of March 2011
execution of NSP-3 contract

Action Plan anticipated approval date from HUD Mid-April 2011
 - subject to revisions

HUD anticipated execution of NSP-3 contract Mid-May 2011

Interim evaluation of Awardees’ performance At six (6), nine (9), and 
progress in obligating/expending funds twelve (12) months from   
 signing agreement with   
 Minnesota Housing

NSP-3 expenditure deadlines 50% expended at the 2  
 year mark from HUD  
 signing agreement with  
 Minnesota Housing.   
 100% expended at the  
 3 year mark.

Distribute Minnesota Housing’s NSP3 Program Description    01/07/11
Outline 

Post Draft Action Plan on MNHousing.gov 01/14/11
Comment Period Starts

NSP3 Program Description due 01/21/11

Comment Period Ends 01/29/11

Make Changes to Action Plan based on public input 01/14/11 - 01/29/11

Minnesota Housing’s Board - NSP-3 Action Plan Approval 02/24/11

Awardees announced on MNHousing.gov 03/01/11

Post Final Action Plan /  Final Action Plan to HUD 03/01/11

HUD’s Announcement of Grantees 09/10/10

NSP-3 HUD Notice 10/19/10

Meetings with other NSP-3 Grantees 12/13/10

Minnesota Housing’s Board Preliminary NSP 12/16/10
Concept Approval

End of partner discussion meetings and analysis 12/17/10

20
10 Draft Action 

Plan Creation

Neighborhood Stabilization Program
NSP-3 Timeline

20
11

Action Plan 
Input & 

Construction

Award and 
Use of NSP 

Funds

20
12

-1
4

11.22.2010


