

Neighborhood Stabilization Program (NSP) Timeline

2008	Minnesota Governor's Press Release HUD's Announcement of Grantees	9/26/08	Draft Action Plan Creation	
	Attendance at HUD Conference	10/10/08		
	Work Group Meetings	10/10/08		
	Meeting w/ collaborating State Agencies and other funders	10/10/08		
	Meeting with other NSP Recipients	10/15/08		
	Partner Outreach / Overview Presentation	10/17/08		
	End of partner discussion meetings and analysis	10/31/08		
	Post Draft Action Plan Comment Period Starts	11/07/08		Action Plan Input & Construction
	Public Hearing on Draft Action Plan @ Minnesota Housing	11/13/08 /10-11am		
	Comment Period Ends	11/24/08 - 10:00am		
Make Changes to Action Plan based on public input	11/13/08 - 11/24/08			
Minnesota Housing's Board - NSP Concept Approval	11/20/08			
Post Final Action Plan	11/26/08			
Final Action Plan to HUD	11/26/08			
Submit application electronically to HUD (DRGR)	12/05/08			
Post Minnesota Housing's NSP Funding Application	12/05/08			
2009	NSP Funding applications due	01/17/09	Award	
	Action Plan anticipated approval date from HUD - subject to revisions	End of January		
	HUD anticipated funding agreement- subject to approved revisions	End of February		
	Minnesota Board approval of applicants	2/26/09		
	NSP1 Funding Agreement Executed by HUD	3/24/09		
2010-2012	Interim evaluation of Awardees' performance progress in obligating funds	6, 9, & 12 mnths from signing agreements w/ Minnesota Housing	Use of NSP Funds	
	Minnesota Housing reached 100% in obligations, meeting the 18 month deadline	9/24/10		
	Minnesota Housing reached 100% in expenditures, 1 year ahead of deadline	3/31/12		
2013-2016	NSP 1 Grant end date	3/24/13	Extension to Subrecipient Grant Agreements and Closeout	
	Posted amended Action Plan for Public Comments	5/30/13		
	Comment Period ends	6/14/13		
	Minnesota Housing Board approval of Amendment and Extension Agreements	6/20/13		
	Amended Action Plan anticipated approval date from HUD	6/28/13		
	Final Action Plan posted including Public Comments	7/1/13		
	NSP1 Extension to Grant Agreements executed with Subrecipients	7/1/13		
	Interim evaluation of Subrecipients performance progress in expending NSP1 Grant Funds and completing projects invested wth NSP1 Grant Funds	Quarterly		
	NSP1 anticipated closeout date negotiated with HUD	To be determined		